
CIC «: 99EPA SUPERFUND VOUCHER FOR TRANSFERS
BILLED DATE Ol-DEC-2003 BETWEEN APPROPRIATIONS AND/OR FUNDS
CUSTOMER ORDER NUMBER DW96941975 (AR 37-1)

(DIAMOND ALKALI (TA RI/FS) BZS94

D.O.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

BILL NO. PAID BY CHECK NO.

PAGE NO. 001

COLLECTION VOU. NO.

27023473
PARTIAL # 11 03-NOV-2003 THRU 01-DEC-2003

BILLING OFFICE (SEND REMITTANCE TO):

USACE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

86072

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA

LINE ITEM MOA

1 CONTRACT - OUTSIDE GOVERNMENT
1 INHOUSE - OTHER RESOURCES
i INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR

000000

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012975 96231
$8,294.98

DESCRIPTION

TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP
GIS SUPPORT DISTRIBUTION
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

SUBTOTAL

PAYMENT DUE DATE 31-DEC-2003

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

$8,294.98

$726.61
$1,000.00
$1,494.22
$1,014.86
$4,059.29
$8,294.98

$.00

$8,294.98

"I CERTIFY THAT THE MOVE MHOES NEK KUVFRFn urn no
THE SCRMCd fBTObMMS STATED !» TfSrSff PAVMfS?*<fUuS'Si

AmmttTKW<S) OR

w

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY
FOR USE IN LIEU OF SF 1080

Cj 9BKTURE
t] ft.'LocksJokV

$1,050,000.00
$143,315.90
$135,020.92
$8.294.98

$.00
$.00
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

DATE
AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER



PM-ES 1/7/2004

Site:

Bill No.:

Diamond Alkali, Operable Unit 3, Passaic River Study
Expansion, New Jersey
27023473
Partial #11

IAG No.:
NWK

Reporting From:
Period: Nov 3 3003

Phase: RI/FS OU3

DW96941 975 (BZ694) IAG IAG Expiration Date:
Award Date: 9/24/02 12/31/07

To:
Dec 1,2003

EPA RPM
Alice Yeh

Other Corps
N/A

USAGE PM
Elizabeth Buckrucker

Progress Report for EPA Region II

Work Performed

THs Period Project progress conference calls with EPA/MPI; held on 4 and 18 Nov 2003. Review and update of project action
item list. HydroQual and Battelie personnel also provide status of their work during these calls.

Passaic PM/Trustee/Contractor Team call on 5 Nov 03. Lengthy discussion of OMR contractor ability to access data
(Tarns). Was agreed that a follow up and conference call would be held.

MPI prepared summary information of data currently available. Follow on conference call held on 25 Nov 03, to
present available data; source, type etc. EPA/OMR/COE - KC and NY/MPI/Tams/HQI/Battelle all were
participants in this conference call.

Review of AE invoices for LAG DW96941915 and 1AG DW96941975. Refused both invoices for improper
preparation. Discussed with MPI the issues and both are being returned for correction prior to payment.

Update of the contract expenditure and projection spreadsheet for both LAG -1915 and -1975. A copy of the
spreadsheet for each LAG is included with this monthly bill (hard copy). For LAG 1915, the expenditure projections
anticipate exhausting all funds by 30 Apr 04. This is likely a bit optimistic since the contractor did not receive
payment during November (zero dollars disbursed). More realistic is that funds will be depleted by 30 Mar 04.
Have requested MPI provide projection for comparison. IAG 1975 expenditure projection also anticipates funding
depleted by 30 Apr 04. MPI will be providing schedule in the near future and this forecast will be revised if needed;
however, it is expected that in early April 2004; funding will be required to continue work on this project.

Received revised contractor proposal from MPI on 5 Nov 03. Reviewed this proposal and held third negotiations on
12 Nov 03. Concluded negotiations on WADs 4 and 5 and requested final proposal. Recommended to EPA that
WAD 6 work should be "split" from the WADs 4 and 5 - and those tasks should proceed for award. Prioritized
tasks and developed a recommendation for obligating funds of the negotiated tasks; coordinated with EPA and MPI.
Finalized this strategy for MPI final proposal; which was received on 19 Nov 03. Reviewed and approved final
proposal and all contract preparation and written documentation was prepared by Contract Specialist. Task Order
modification was signed on 1 Dec 03 by the Contracting Officer.

Based on negotiated amount and remaining dollars in the procurement portion of the LAG; recommended to EPA a
transfer of a portion of the COE labor dollars for use in contract award of future WAD 6 tasks. After performing a
work load analysis and budget remaining; it is estimated that approximately $50,000 in labor funds may be diverted
into the procurement portion of this LAG - allowing for a total of approximately $ 100,000 available for WAD 6
tasks. EPA concurs and future bills will represent this shift in funding after a WAD 6 award is signed.

Recommended that COE CIS Team Leader, Jason Sheeley review the MPI WAD6 portion of the proposal to better
discuss this work during planned future negotiations. Held meeting with Jason on 19 Nov 03, to discuss project
objections, work accomplished to date and the proposed work. Requested he conduct a technical evaluation of the
WAD 6 tasks including the buy off the shelf vs. design and build of the data management system. Second meeting
held 1 Dec 03, with Jason to review/discuss his comments on the MPI proposal. Subsequently set up conference
call with MPI to be held 2 Dec 03 followed by continued negotiations.

MeeSngeTHs
Period

Telephone conference call; Progress Meetings - 4 and 18 Oct 03; EPA/COE/MPI/HQI/BAT.

Telephone conference call; Passaic Team/PM Meeting - 5 Nov 03; EPA/COE/OMR/Trustees.

Telephone conference call; Contract Negotiations -12 Nov 03; EPA/COE/MPI

Meeting; GIS Strategy Discussion for WAD 6 - 19 Nov 03 and 1 Dec 03; Corps internal

Telephone conference call; Data Availability Briefing - 25 Nov 03; EPA/COE/MPl/HQI/Battelle/OMR/Tams

10F4
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PM-ES 1/7/2004

Progress Report for EPA Region II

KeyHtestarBS
CampUBtStoDelB

Gor*BCtor**n/
Accofflpfshnvnls

• See IAG DW9694 1 9 1 5 for milestones completed prior to 1 Jan 03.

• Contract Negotiations with MPI held 6 and 14 Jan 03.

Task Order 00 1 1 awarded for $325,262.00 on 1 1 Mar 03.

• Contract Negotiations with MPI held 8 and 30 Oct and 12 Nov 03.

• Task Order 00 1 I/Modification awarded for $502,836 (obligated) on 1 Dec 03.

WAD 1 Work:

• Continued project management and submission of Progress Reports, EV and invoices. Update of the schedule
posted to PREmis 1 Dec 03.

WAD 2 Work:

• On November 1 0, 2003, a narrowed down list of NJDEP properties that Malcolm Pirnie would like to get information
for was sent to the USEPA and USAGE.

• On October 1 7, 2003 Malcolm and Battelle (see below) began work on the data quality scheme. This includes
reviewing the existing historical data, mapping the existing sampling locations, and beginning the data quality checklist.
The memo describing the scheme is slightly delayed and will be submitted to the USEPA and USAGE by
December 19, 2003.

HOI work duine this period included:

• Conservative mass balance modeling of six chemicals including PCB77, PCB153, TCDD, OCDD, Pyrene and BAP
was continued. Model results were analyzed, which led to the refinement of some of the forcing functions. Also, the
flux of chemical from the sediment via particle resuspension was adjusted, based on model results. Report is still
anticipated to be submitted 9 Jan 04.

WAD 3 Work:

• MPI and HQI continue to contact the potential technical advisory team members to determine their interest in serving
on the project. Invitation letters were sent on 17 and 19 Nov 03 to the following: Richard Bopp, Bruce Brounawell,
Jonathan Butcher, Frank Gobas, John Henningson, Wilbert Lick, Robert Mason, and Richard Luthy.

• On November 25, 2003, a conference call was held with USEPA (Alice Yeh), NJDOT OMR (Lisa Baron), USACE-
KC District (Beth Buckrucker), USACE-NY District (Ron Brattain), Malcolm Pimie (Bruce Fidler, Lisa Szegedi-
Greco, Solomon Gbondo-Tugbawa, Scott Thompson, Amy Atamian, Mike Chung, and Mike Barone), HydroQual
(Paul Anid and Ferdi Hellweger), Battelle (Tom Gulbransen and Suzanne Deveney), and TAMS/Earth Tech (Mike
Thiagaram, Mark Moese, Maheyar Bilimoria, Ed Garvey, and Celeste Foster) in order to discuss gaps in the various
data sets currently available for the project. Malcolm Pimie prepared a data summary, and submitted to all participants
on 24 Nov 03, which served as focus of the conference call. A summary of the conference call, as well as a list of the
action items resulting from this call, was distributed through the project web site, PREmis.

WAD 4 Work:

• On November 1 2, 2003, negotiations were held between Alice Yeh (USEPA), Beth Buckrucker (USAGE - KC
District), Trudy Shannon (USAGE - KC District), Bruce Fidler (Malcolm Pimie), and Lisa Szegedi-Greco (Malcolm
Pimie). These negotiations focused on WADs 04 and 05 which were completed. Final proposal prepared and
submitted 18 Nov 03, for WADs 4 & 5, including WVN, ATP and budget chronology.

• On 13 Nov 03, a comparison of cost to a similar MPI project (Welsbach) was provided to supplement the cost
proposal requested for work within WAD 6

• On 1 Dec 03, work within WADs 4 & 5 was partially obligated and Modification 2 to TO 001 1 was awarded
for $502,836.00 (total cost proposal for WADs 4 & 5 is $1,187,91 1.00).

2OF4
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PM-ES 1TO2004

Progress Report for EPA Region II
Projected Work, Meetings Milestones through next FY.

Narrative

Matins?

KeyMtestnos
ForthocffltTg

• RPM recommends Funding Spreadsheel remain the same for now - plan for discussion to update this based on
funding anticipated from PRP's.

• Continuation of Weekly Progress calls and Passaic PM calls.

• Continuation of Passaic "PM" Meetings with all agency Project Managers,

• Project visualization meeting planned with HQI; date TBD.

Trustees and Consultants (as needed).

• 19 Dec 03 - Submission of Battelle data quality scheme (WAD 3)

• 12 Dec 03 - Submission of draft model simulation (WAD 6)

Issues
Tecrrib* Several coordination issues for obtaining data, getting the appropriate permissions for use and obtaining cooperation from

multiple agencies for this effort. None are considered to be "fatal flaws" at this time.

SchecUe: Schedule somewhat impacted; HQI required data was needed by 30 Sep 03 to keep their work from further delay. Approval
was received on 9 Oct 03; the date for model simulation submission has been delayed a bit longer from 30 Nov 03 to 12 Dec
03 for a draft submission.

The most recent contract action obligated approximately 50% of the work negotiated under WADs 4 & 5. It is estimated
that the obligated amount will allow work to continue for 3-4 months and if additional funds are not obligated at that time -
work will have to cease until more funding is provided.

Discussion during transition meeting 12 May 03 with R. Basso and A. Yeh; additional funds from HQ is not expected.
Future funding will come from PRP accounts; EPA meeting held with PRP's in late October. Good faith offers received this
month. Funding spreadsheet was not changed at request of RPM. Schedule for receipt of additional funds not specific at
this time; but anticipated spring 2004.

IAG Summary
Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG
1,000,000

50,000

0

0

Initial

1

9/24/02

9/11/03

-

"

-

"

$ 1,000,000

$ 1,050,000

Note: Technical Assistance IAG; Procurement total = $875,000; Personnel = $175,000
This allocation of funding was changed to Procurement total = $925,000; Personnel $125,000 - EPA RPM approved this change in November 2003.

30F4
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PM-ES
Progress Report for EPA Region II

1/7/2004

Expenditures: USAGE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract - Task Order 001 1

Contract Dollars Available-
Task Order 001 I/Mod 2 Nracl

Contract Dollars Available - Not
Yet Obligated'*"2

Kansas City Corps In-House
Labor/Travel**2

Totals

Funds For Activity

$ 325,262.00

$ 502,836.00

$ 96,902.00

$ 125,000.00

$ 1,050,000.00

Funds Disbursed
This Month

$ 0

$0

$0

$ 8,294.98

$ 8,294.98

Funds Disbursed
To Date

$69,333.82

$0

$0

$ 73,982.08

$ 143,315.90

Funds Remaining

$ 255,928.18

$ 502,836.00

$ 46,902.00

$51,017.92

$906,684.10

Note I: Task Order 0011/Mod 1 was administrative in nature; date extension and small change in fee/work structure of dollars (total dollars did not change).
Note 2: Re-allocation of funds to provide more funding ($50,000) for contract procurement and decrease the Corps labor funds by $50,000.

Contract ObUgations/Deobligations Plan (FY03/FY04)

Contract

DACW41-02-D-0003
DACW41-02-D-0003

DACW41-02-D-0003

Planned

$300,000
1,000,000

$500,000.00

Date

1/31/03
12/1/03

1/2/04

Total Funds Obligated Task Order 001 1

Actual

$325,262.00
$502,836.00

$828,098.00

Date

3/1 1/03
12/1/03

Notes

New task order awarded; Task Order 001 1 (WAD 3).
Total negotiated amount is $ 1 , 1 87,9 1 1 .00 of which
$502,836.00 was obligated (WADs 4 & 5).
WAD 6 work to be awarded separately as discussed
above.

IAG Scope of Work Summary (block 13 of IAG)
This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and Feasibility Study at
the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

IAG Amendment #1 Scope of Work Summary (block Oof IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers - Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPA ID: NJD980528998) [PM note - cannot read last digit in EPA ID number; may be same as above). This amendment also revises the
community relations task in the original scope of work.

Project Delivery Team
Atone
Beth Buckrucker

Trudy Shannon
Pam Wittler-Stichweh
Ed Bristow

Contact If Ajuiwoon
(816)983-3581
Cell: (8 16) 728- 1884

(816)983-3822
(816)983-3827
(816)983-3583

RaapcnsUty
Project Manager

Contract Specialist
Contracting Officer
COR

Elizabeth Buckrucker
Project Manager
816-983-3581

Date: January 7, 2004
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LOWER PASSAIC RIVER RESTORATION PROJECT
DW96941975; BZ694

USACE/Contract Expenditures
and

Projected Expenditures

Thru: 30 Nov 03

Bill Number==>
tem

Travel Expenses
Other: Reproduction Services/MIPRs for Labor
Departmental Overhead
General/Administrative Overhead
Labor
USAGE Labor; monthly
Cumulative USAGE Labor:
IAG Funding Received/Personnel:
IAG Funding Received/Contract:
Contracts Awarded
Contract Disbursements; monthly (Invoiced/Paid)
Cumulative Contract Dlsbusements
Cumulative Invoiced; labor and contract
Remaining IAG $$

Sep-02

175,000.00
825,000.00

1.000,000.00

FY03
1 2 3 4 5 6 7 8 9

Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-O3 Aug-03 Sep-03

0.00 928.80 493.00 463.30 1,601.71 1,816.30 451.50 1,222.30 453.50

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

1,560.03 2,055.39 1,095.31 811.33 1,627.35 1,940.05 778.69 1,673.86 1,930.51
897.91 1,186.39 759.63 422.56 854.60 990.65 397.62 883.43 1,125.96

3,591.50 4,745.46 3,073.56 1,690.28 3,560.93 4,127.83 1,656,80 3,681.04 4,691.55
6,049.44 8,916.04 5,421.50 3,387.47 7,644.59 8,874.83 3,284.61 7,460.63 8,201.52

6,049.44 14,965.48 20,386.98 23,774.45 31,419.04 40,293.87 43,578.48 51,039.11 59,240.63

50,000.00

325,262.00
5,115.99 7,265.42 20,796.38 19,054.92

0.00 0.00 0.00 0.00 5,115.99 5.115.99 12,381.41 33,177.79 52,232.71
6,049.44 14,965.48 20,386.98 23,774.45 36,535.03 45,409.86 55,959.89 84,216.90 111,47334

993,950.56 985,034.52 654,351.02 650.963.55 643,318.96 634.444.13 631.159.52 623,698.89 665,497.37

FY04
10 11

Oct-03 Nov-o3 Totals
183.91 726.61 8,340.93

0.00 1,000.00 1,000.00
1,470.43 1,494.22 16.437.17

951.15 1,014.86 9,484.76

3,840.98 4.059.29 38,71922
6,446.47 8,294.98 40,293.87

65,687.10 73,982.08 73,382.08

(50.000.00)
50,000.00

17.101.11 0.00
69,333.82 69,333.82

135.020.92 143,315.90

659,050.90 650,755.92

125,000.00
925,000.00
325,262.00
69,333.82

Lower Passaic River Restoration Project

° Cumulative Contract Disbusements —*~Cumulative Invoiced; labor and contract • Cumulative USAGE Labor: ^~~IAG Funding •

Months

IAG 1915 4 1975 Summary_current.xls 1of1 Updated: 4 Dec 03


